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Disseminate Guidance Material for AFS Field
Offices

! Equipage
! Operations Specifications
! Operational Procedures

AFS-400

Is ADS Ready for 30/30 Application?

! ATOP System Regulation Certification for Reduced Separation
! Shadow mode operations
! Data collection for ground system approval
! Refine software build

ATP-130, AFS-400, AUA-600

ATOP System Procurement

! Contract Award (TBD)
! IOC at Oakland (TBD)
! IV & V to ensure separation tools meet needs
! Workload & procedures assessment

AUA-600

ADS-A Certification and Approval Process

! Resolution of Policy issue on FAA as Applicant (similar to policy #5)
! Define Data Collection Plan
! Need for Segregated Airspace

AUA-600, ATP-130, AFS-400

International Agreement on South Pacific
Operating Concept

! Common Understanding of ICAO requirements
! Legislative authority (7030 amendment)
! Air Carrier inputs
! Negotiations with other ICAO States

ATP-130, AFS-400

Meets Safety Objections?

! Data collection
! Analysis completed
! Resolve IFALPA issues, if any

ATP-130, AFS-400

Implement 30/30 in
SOPAC?

ATP-130, AFS-400,
AUA-600

Amendment to ICAO 7030 to
Address U.S. Application

! Monitoring plan
! Safety objectives and methods

Complete Labor Agreement with
NATCA

Prepare Necessary
International and Regional

Documentation

! NOAA Charts MEL
! Jeppesen Charts
! Contingency Procedures
! NOTAMS

ATP-130, AFS-400

En route Modifications Required?

! Make host changes, fix format in ICAO FP for
equipage indicator

ATP-130

Plans for Phased Expansion

! Cost benefit case
! Negotiated with other states

ATP 130, AFS-400

ER-6:  Reduce Oceanic Separation
Decision Tree
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